

BSUP													
Ministry of Housing & Urban Poverty Alleviation (MoHUPA)													
DPR -III							ANNEXURE IV : PROGRESS OF PROJECTS						
State /UT Code				State anme	Gujarat	Progress Report for Quarter Ending				30.06.2011			
						SLNA				Gujarat Urban Development Mission			
						Physical Progress			Financial Progress (Estimated Amount)				
S.No	City	Name of Project	Project Component	Amount Approved as per CSMC/CSC Minutes	Progress Parameter	Units	Up to beginning of Quarter	During the Quarter	Up to end of Quarter (Cumulative)	Up to beginning of Quarter	During the Quarter	Up to end of Quarter (Cumulative)	
1	3	4	5	6	7	8	9	10	11	12	13	14	
		BSUP(Identified city)								Rs. In Lakhs			
1	Vadodara	Construction of Housing Units	Housing	15524.02		Nos/Lakhs							
					Sanctioned	6096/15524.02	6096	0	0	0.00	0.00	0.00	
					Tender Floated	0	0	0	0				
					Work Order issued	0	0	0	0				
					Work Started	0	0	0	0				
					Up to 25% Completed	0	0	0	0				
					25-50 % Completed	0	0	0	0				
					50-75 % Completed	0	0	0	0				
					Fully Completed	0	0	0	0				
		Occupied	0	0	0	0							
							No of Packages/ Rs. Lakhs	6096 new housing units including all infrastructural facilities					
							Sanctioned						
							Tender Floated						
							Work Order issued						
							Work Started						
					Up to 25% Completed								
					25-50 % Completed								
					More than 50%Completed								
					Fully Completed								