

BSUP									
Ministry of Housing & Urban Poverty Alleviation (MoHUPA)									
DPR - III					ANNEXURE IX : Project implementation Monitoring				
State/UT Code		State/UT Name	Gujarat			Progress Report for Quarter Ending		30.06.2011	
						SLNA		Gujarat Urban Development Mission	
Project Name	Package Information		Cost (Rs.In Lakhs)			Project Start		Completion	
	Package No.	Title of Tender Package	Estimate	Awarded	On Completion	Tender Release Date	Tender Award Date	Scheduled Date	Actual Completion Date
1	2	3	4	5	6	7	8	9	10
Construction of Housing Units	1	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	2	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	3	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	4	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	5	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	6	0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	Total	0	0	0	0				
Please describe key project activities planned for the quarter including quality control/third party inspection and monitoring, and project implementation achievements separately									
Estimated times of completion of project as per DPR: Month/Year							Dec.2011		
Estimated times of completion of project as on reporting date: month/year									
Issues & constraints. If any (including those relating to State/Central Government									
Note: The Land possession/availability from the State Government is till awaited. The completion Date shall be followed accordingly. Tender process is on hand.									

Sd/-  
Municipal Commissioner  
Vadodara Municipal Corporation