

| BSUP | | | | | | | | | |
|--|---------------------|-------------------------|--------------------|---------|---|------------------------------------|-------------------|-----------------------------------|------------------------|
| Ministry of Housing & Urban Poverty Alleviation (MoHUPA) | | | | | | | | | |
| DPR - III | | | | | ANNEXURE IX : Project implementation Monitoring | | | | |
| State/UT Code | | State/UT Name | Gujarat | | | Progress Report for Quarter Ending | | 31.03.2011 | |
| | | | | | | SLNA | | Gujarat Urban Development Mission | |
| Project Name | Package Information | | Cost (Rs.In Lakhs) | | | Project Start | | Completion | |
| | Package No. | Title of Tender Package | Estimate | Awarded | On Completion | Tender Release Date | Tender Award Date | Scheduled Date | Actual Completion Date |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
| Construction of Housing Units | 1 | 0 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| | 2 | 0 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| | 3 | 0 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| | 4 | 0 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| | 5 | 0 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| | 6 | 0 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| | Total | 0 | 0 | 0 | 0 | | | | |
| Please describe key project activities planned for the quarter including quality control/third party inspection and monitoring, and project implementation achievements separately | | | | | | | | | |
| Estimated times of completion of project as per DPR: Month/Year | | | | | | | Dec.2011 | | |
| Estimated times of completion of project as on reporting date: month/year | | | | | | | | | |
| Issues & constraints. If any (including those relating to State/Central Government | | | | | | | | | |
| Note: The Land possession/availability from the State Government is till awaited. The completion Date shall be followed accordingly. | | | | | | | | | |

sd/-
Municipal Commissioner
Vadodara Municipal Corporation