BSUP												
Ministry of Housing & Urban Poverty Alleviation (MoHUPA)												
DPR -III												**ANNEXURE IV : PROGRESS OF PROJECTS**
State /UT Code				State anme	**Gujarat**	Progress Report for Quarter Ending				**31.03.2011**		
						SLNA				**Gujarat Urban Development Mission**		
							Physical Progress			Financial Progress (Estimated Amount)		
S.No	City	Name of Project	Project Component	Amount Approved as per CSMC/CSC Minutes	Progress Parameter	Units	Up to beginning of Quarter	During the Quarter	Up to end of Quarter (Cumulative)	Up to beginning of Quarter	During the Quarter	Up to end of Quarter (Cumulative)
1	3	4	5	6	7	8	9	10	11	12	13	14
	BSUP(Identified city)									Rs. In Lakhs		
	Vadodara	Construction of Housing Units	Housing	15524.02		Nos/Lakhs						
					Sanctioned	6096/15524.02	6096	0	0	**0.00**	**0.00**	**0.00**
					Tender Floated	0	0	0	0			
					Work Order issued	0	0	0	0			
					Work Started	0	0	0	0			
					Up to 25% Completed	0	0	0	0			
					25-50 % Completed	0	0	0	0			
					50-75 % Completed	0	0	0	0			
					Fully Completed	0	0	0	0			
					Occupied	0	0	0	0			
			Amenities	Included in housing packages		No of Packages/ Rs. Lakhs	6096 new housing units including all infrastructural facilities					
					Sanctioned							
					Tender Floated							
					Work Order issued							
					Work Started							
					Up to 25% Completed							
					25-50 % Completed							
					More than 50%Completed							
					Fully Completed							