

BSUP												
Minister of Housing & Poverty Alleviation (MoHUPA)												
DPR - I						ANNEXURE II : PROJECT INFORMATION (FINANCIAL)						
	State/UT Code		State/UT Name	<b>Gujarat</b>		Progress Report for Quarter Ending					<b>30.06.2011</b>	
						SLNA					<b>Gujarat Urban Development Mission</b>	
S.No	City	Project Code	Project Approval Date	Project Targeted Completion Date	Executing Implementing Agency	Project Component	No./Units	Stagewise progress / Milestones ( Please specify) as scheduled in DPR				
								Stage I (Tender floating) Date	Stage ii (Work order) Date	Stage iii (Work) Date	Stage v (At least 50 % Completion ) Date	Stage v (100% Completion ) Date
1	3	4	5	6	7	8	9	10	11	12	13	
BSUP(Identified cities)												
	<b>Vadodara</b>	24194971B599	29.12.06	23-02-09	Vadodara Municipal Corporation	Housing	6668 new housing units including all infrastructural facilities. Revised DPR for 5392 Housing Units is approved in 112th CS & MC Meeting on dated 17th of June, 2011.					
						Basic Amenities						
						(i) Water Supply						
						(ii) Sewerage						
						(iii) Solid waste Management						
						(iv) Storm Water Drainage						
						(v) Roads and Pavements						
						(vi) Steel Lighting						
						(vii) Parks and Playgrounds						
						(viii) Community Toilets						
						(ix) Community Hall/ Child Care/Health Centre						
						(x) Others (Specify)						