

**ANNEXURE : VI : PROGRESS OF CAPACITY BUILDING PROGRAMME**

<b>BSUP</b>										
<b>Ministry of Housing &amp; Urban Poverty Alleviation (MoHUPA)</b>										
State / UT Code		State / UT Name	<b>Gujarat</b>	Progress Report for Quarter Ending			<b>31.03.2011</b>			
				SLNA			<b>Gujarat Urban Development Mission</b>			
S.No	State/City	Item	Physical Process		Financial Progress					
			Milestone		Release of Funds			Expenditure		
	<b>Vadodara</b>		Targeted up to the end of quarter	Achieved up to the end of quarter	Up to beginning of Quarter	During the Quarter	Up to end of Quarter (Cumulative)	Up to beginning of Quarter	During the Quarter	Up to end of Quarter (Cumulative)
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>
<b>1</b>	<b>State Level</b>									
1.1		Preparation of State Urban Poverty Profile								
1.2		Preparation of State Slums Profile								
1.3		Preparation of State strategy for Urban Poverty Alleviation								
1.4		Preparation of State Strategy for Slum-free Cities/7-Point Charter								
<b>2</b>	<b>City Level (BSUP Cities/IHSDP Cities)</b>									
2.1		Preparation of City Urban Poverty Profile	<b>30.09.2010</b>	<b>Is in progress</b>						
2.2		Preparation of City Slums Profile	<b>30.09.2010</b>	<b>Is in progress</b>						
2.3		Preparation of City strategy for Urban Poverty Alleviation	<b>30.09.2010</b>	<b>Is in progress</b>						

State / UT Code		State / UT Name	Gujarat	Progress Report for Quarter Ending		31.03.2011				
				SLNA		Gujarat Urban Development Mission				
S.No	State/City	Item	Physical Process		Financial Progress					
			Milestone		Release of Funds			Expenditure		
	Vadodara		Targeted up to the end of quarter	Achieved up to the end of quarter	Up to beginning of Quarter	During the Quarter	Up to end of Quarter (Cumulative)	Up to beginning of Quarter	During the Quarter	Up to end of Quarter (Cumulative)
1	2	3	4	5	6	7	8	9	10	11
2.4		Preparation of city Strategy for slum Development/7-Point Charter	The slum policy has been framed up	achieved						
<b>3</b>	<b>Capacity Building Programme</b>									
3.1		Officials Trained	39+2=41							
3.2		Non-officials Trained								
<b>4</b>	<b>Workshops</b>									
4.1		National Level	2							
4.2		Regional Level	2							
4.3		State Level	1.1=2							
<b>5</b>	<b>Other (Please specify Key initiatives)</b>			⇒Training to the 12000 urban poor youth & their placement under UMEED Program. ⇒Mead day meal to the school children. ⇒Transportation services by introducing VITCOS Bus Services at resonable rates.						